Northern Grid for Learning Higher Order Thinking Skills Materials



Extension activity

A Housing Development

The following table shows the tasks that need to be done in order to work out a housing development.

Pupils should draw up a network and calculate the amount of time needed to complete it.

See diagram on final page for completed version.
	Key
	Task
	Time(months)
	Prerequisites

	A
	Planning Application
	3
	

	B
	Lay the Road Base
	6
	A

	C
	Sewers/Drains
	3
	A

	D
	Site Clearance
	1
	A

	E
	Construct House Frames
	7
	D

	F
	Construct house
	9
	E

	G
	Lay the Tarmac on roads
	2
	B

	H
	Plumbing in houses
	7
	C, F

	I
	Electrics
	6
	F

	J
	Decorating
	4
	I,H

	K
	Road Signs
	1
	F,G

	L
	Landscaping
	5
	G
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