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Hedworthfield Primary School
Northern Grid for Learning





     
July 2007
Content Development Bids

Half Termly Reporting Form
	Half Term
	Description of Progress Made and Targets achieved
	Details of problems, issues which have delayed the progress of the project
	Key Targets to be Achieved Next Half Term
	Expected Outcomes

	Summer 2
2007
	Visits to Arbeia on 3 separate occasions.
Visit 1 orientation and ballistic missiles, time quest.

Visit 2 digital photography of artefacts, role play and workshop of diet and dental  hygiene. 
Visit 3 potter and centurian role play and art activities.

Additional school visit to CLC to make film resource and talking head about Romans in general.
Video equipment, digital cameras and voice recorders purchased.
	Final visit to site delayed due to weather and archaeological dig not completed.  This will be re-scheduled for Autumn term.  Children will then make resource to explain what happens on a real dig and how historians find and date objects.
none

	Obtain pottery from potter that children have made and photograph with resource sheets.
Collate all video footage and edit into clips for resources.

Make resource banks of worksheets, activities, and other resources ready for publication.

Scan and photograph original artwork for resources.

Co-ordinate with NGFL and EAZIP to learn how to make flash resources.
	Bank of photographs of artefacts at site with explanatory notes.
Edited video footage of actors explaining their role with bank of speaking and listening opportunities for teachers.
Teachers developing their own ICT skills through working together.
Resources in a format ready to be sent to Northern Grid.
Technical and some teaching staff able to create flash animations for school.






Northern Grid for Learning

Content Development Bids

Half Termly Accounting Form

	Date
	Original Budget
	Description of Spending to Date
	Amount Spent to Date
	Balance left

	Summer  2007

	£3000
	Equipment purchased
Visits to site

Payment of professional artist and re-enactment specialist

Total
	2409.57
140.00

£390
1939.57
	£1061.43
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